COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/03/2005

ESTIMATE SUMMARY 10:28:24
CONTID: C12324 ESTIMATE NO: 0019 PROG SPEC YR:2002
PCN: 12324-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 306.5 DAYS TIME ALLOW: 345 WORK DAYS
C 470 EXTENSION PHASE II PERCENT TIME: 88.84 ORIG TIME ALLOW: 345 WORK DAYS
PROJECT NO: NH 4701-089
C 470 EXTENSION PHASE IT
NAME OF ROAD: C 470
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/02/2005 DATE TIME STARTED 09/08/2003
10100 DALLAS STREET DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003
DATE AWARDED 07/30/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 09/08/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,201,304.76 PARTICIPATING $ 6,570,684.63 S 265,632.89
AWARD PROJECT AMT: $ 7,787,777.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.41% TOTAL EARNINGS 6,570,684.63 265,632.89
FUNDS AVAILABLE: $ 2,630,620.13 STOCKPILED MATERIALS 298,992.39 —48,857.48
GROSS EARNINGS 6,869,677.02 216,775.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,450.57 -877.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,851,226.45 215,897.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,851,226.45 215,897.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215,897.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00001  *REMOVAL OF STRUCTURE 4.000 4.000
EACH 0.000 0.00
630.00000 4.000 2,520.00
0010 202-00010  REMOVAL OF TREE 90.000 90.000
EACH 0.000 0.00
250.00000 90.000 22,500.00
0015 202-00024  REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 7.000
EACH 0.000 0.00
430.00000 7.000 3,010.00
0020 202-00035  *REMOVAL OF PIPE 369.000 369.000
LF 0.000 0.00
17.00000 369.000 6,273.00
0025 202-00037  REMOVAL OF END SECTION 9.000 9.000
EACH 0.000 0.00
230.00000 9.000 2,070.00
0030 202-00090  *REMOVAL OF DELINEATOR 106.000 20.000
EACH 0.000 0.00
8.00000 20.000 160.00
0035 202-00201  *REMOVAL OF CURB 2,242.000 1,078.000
LF 0.000 0.00
5.00000 1,078.000 5,390.00
0040 202-00220  *REMOVAL OF ASPHALT MAT 3,900.000 3,887.440
SY 0.000 0.00
3.00000 3,887.440 11,662.32
0045 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 21,723.000 18,162.000
sY -940.000 -1,034.00
1.10000 17,222.000 18,944.20
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 15,000.000 13,749.000
SF 0.000 0.00
1.55000 13,749.000 21,310.95
0055 202-00750  *REMOVAL OF LUMINAIRE 14.000 0.000
EACH 0.000 0.00

300.00000 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00805  *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 4.000
EACH 1.000 3,050.00
3,050.00000 5.000 15,250.00
0065 202-00810  *REMOVAL OF GROUND SIGN 10.000 8.000
EACH 0.000 0.00
122.00000 8.000 976.00
0070 202-00821  *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 2.000 164.00
82.00000 2.000 164.00
0075 202-00895  REMOVAL OF IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0080 202-01000  *REMOVAL OF FENCE 8,827.000 8,827.000
LF 0.000 0.00
1.85000 8,827.000 16,329.95
0085 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 6,550.000 4,945.000
LF 0.000 0.00
1.62000 4,945.000 8,010.90
0090 202-01140  REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000
LF 0.000 0.00
6.30000 158.000 995.40
0095 202-01300  *REMOVAL OF END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
110.00000 9.000 990.00
0100 202-05150  *SANDBLASTING 20,500.000 0.000
SF 0.000 0.00
0.46000 0.000 0.00
0105 202-07000  *OBLITERATE OLD ROAD 1.000 1.000
Ls 0.000 0.00
44,000.00000 1.000 44,000.00
0110 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225,079.000 223,893.000
cy 0.000 0.00

3.20000 223,893.000 716,457.60
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 53,049.000 45,601.000
cy 0.000 0.00
6.70000 45,601.000 305,526.70
0120 203-01100 PROOF ROLLING 100.000 5.500
HOUR 0.000 0.00
112.00000 5.500 616.00
0125 203-01500 BLADING 100.000 40.000
HOUR 0.000 0.00
96.00000 40.000 3,840.00
0130 203-01597 *POTHOLING 35.000 31.750
HOUR 0.000 0.00
157.00000 31.750 4,984.75
0135 207-00205 TOPSOIL 21,676.000 15,625.000
cy 6,051.000 36,306.00
6.00000 21,676.000 130,056.00
0140 208-00011 *EROSION BALES (WEED FREE) 880.000 824.000
EACH 56.000 744.80
13.30000 880.000 11,704.00
0145 208-00020 *SILT FENCE 2,290.000 2,290.000
LF 0.000 0.00
1.55000 2,290.000 3,549.50
0150 208-00033 SEDIMENT TRAP 2.000 1.000
EACH 0.000 0.00
670.00000 1.000 670.00
0155 208-00040 CHECK DAM 0.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0160 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 12.000 5.000
EACH 0.000 0.00
255.00000 5.000 1,275.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 208-00070  STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000
EACH 0.000 0.00
1,440.00000 4.000 5,760.00
0175 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800
Ls 0.000 0.00
4,670.00000 0.800 3,736.00
0180 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.800
Ls 0.000 0.00
3,950.00000 0.800 3,160.00
0185 208-00300  TEMPORARY BERMS 3,000.000 2,500.000
LF 0.000 0.00
0.75000 2,500.000 1,875.00
0190 209-00200  *TIME-RELEASED WATER PRODUCT 400.000 0.000
EACH 0.000 0.00
5.10000 0.000 0.00
0195 210-00810  *RESET GROUND SIGN 40.000 36.000
EACH 2.000 380.00
190.00000 38.000 7,220.00
0200 210-00815  *RESET SIGN PANEL 2.000 0.000
EACH 1.000 81.00
81.00000 1.000 81.00
0205 210-01130  *RESET GUARDRAIL TYPE 3 895.000 895.000
LF 0.000 0.00
8.50000 895.000 7,607.50
0210 210-01200  *RESET END ANCHORAGE 2.000 1.000
EACH 0.000 0.00
220.00000 1.000 220.00
0215 212-00006  *SEEDING (NATIVE) 65.000 29.460
ACRE 11.250 3,937.50
350.00000 40.710 14,248.50
0220 212-00047  *SOIL PREPARATION (SPECIAL) 65.000 27.250
ACRE 10.020 4,208.40

420.00000 37.270 15,653.40
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 213-00003 *MULCHING (WEED FREE) 65.000 21.900
ACRE 18.020 2,703.00
150.00000 39.920 5,988.00
0230 213-00061 *MULCH TACKIFIER 9,750.000 3,285.000
1B 1,689.000 2,533.50
1.50000 4,974.000 7,461.00
0235 213-00100 *SOIL BINDER 30.000 12.900
ACRE 0.000 0.00
300.00000 12.900 3,870.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0245 214-00201 *DECIDUOUS TREE (TUBELING) 25.000 25.000
EACH 0.000 0.00
15.00000 25.000 375.00
0250 214-00401 *EVERGREEN TREE (TUBELING) 75.000 75.000
EACH 0.000 0.00
15.00000 75.000 1,125.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 46,531.000 40,566.000
sy 5,965.000 6,561.50
1.10000 46,531.000 51,184.10
0260 304-06004 AGGREGATE BASE COURSE (CLASS 6) 9,373.000 7,771.000
SY 0.000 0.00
2.80000 7,771.000 21,758.80
0265 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,200.000 1,795.410
TON 158.610 8,089.11
51.00000 1,954.020 99,655.02
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 14,507.440 14,507.440
TON 0.000 0.00
33.00000 14,507.440 478,745.52
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 10,744.000 6,754.210
TON -103.000 -3,914.00
38.00000 6,651.210 252,745.98
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0276 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON PG76-28 BINDER 0.000 -4,554.300
DOL 0.000 0.00
1.00000 -4,554.300 -4,554.30
0280 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) 2,800.000 1,789.000
GAL 0.000 0.00
1.00000 1,789.000 1,789.00
0285 412-00900 *CONCRETE PAVEMENT (9 INCH) 3,149.000 1,329.000
sy 307.000 9,517.00
31.00000 1,636.000 50,716.00
0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 1,819.998
BASKETS
SY -306.994 -253.54
0.82588 1,513.004 1,249.56
0290 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 1,727.999
BASKETS0504
sY 0.000 0.00
0.82588 1,727.999 1,427.12
0295 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 3,502.000 3,286.000
sy 0.000 0.00
33.00000 3,286.000 108,438.00
0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 215.999
BASKETS
Sy 0.000 0.00
1.74746 215.999 377.45
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 818.000 818.000
sy 0.000 0.00
2.00000 818.000 1,636.00
0305 503-00042 *DRILLED CAISSON (42 INCH) 38.800 38.800
LF 0.000 0.00
165.00000 38.800 6,402.00
0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000
LF 0.000 0.00
85.05155 0.000 0.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0310 503-00048 *DRILLED CAISSON (48 INCH) 451.200 108.000
LF 0.000 0.00
152.00000 108.000 16,416.00
0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000
LF 0.000 0.00
89.90826 0.000 0.00
0315 503-00054 *DRILLED CAISSON (54 INCH) 50.800 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800
LF 0.000 0.00
62.99213 50.800 3,200.00
0320 506-00212 RIPRAP (12 INCH) 308.000 308.000
cy 0.000 0.00
76.00000 308.000 23,408.00
0325 507-00000 CONCRETE SLOPE AND DITCH PAVING 50.000 3.700
cY 0.000 0.00
210.00000 3.700 777.00
0330 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0335 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,891.000 2,032.000
LF 18.000 612.00
34.00000 2,050.000 69,700.00
0340 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000
LF 0.000 0.00
35.00000 1,660.000 58,100.00
0345 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000
LF 0.000 0.00
75.00000 22.000 1,650.00
0350 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 19.000
LF 0.000 0.00

92.00000 19.000 1,748.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0355 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 32.000
LF 0.000 0.00
170.00000 32.000 5,440.00
0360 603-05018 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0365 603-05024 24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
780.00000 7.000 5,460.00
0370 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,860.00000 1.000 1,860.00
0375 604-00305 *INLET TYPE C (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,000.00000 10.000 20,000.00
0380 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0385 604-00315 *INLET TYPE C (15 FOOT) 3.000 2.000
EACH 1.000 2,920.00
2,920.00000 3.000 8,760.00
0390 604-00320 *INLET TYPE C (20 FOOT) 1.000 0.000
EACH 1.000 4,030.00
4,030.00000 1.000 4,030.00
0395 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,420.00000 3.000 10,260.00
0400 604-25010 *VANE GRATE INLET (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,730.00000 2.000 7,460.00
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 4.000
EACH 0.000 0.00

4,460.00000 4.000 17,840.00
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PCN: 12324-BID ESTIMATE RUN 02/03/2005
PROJECT: NH 4701-089 ESTIMATE NO: 0019 10:28:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS

0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00
4,920.00000 4.000 19,680.00
0415 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 1.900
EACH 0.000 0.00
4,100.00000 1.900 7,790.00
0420 604-30025 MANHOLE SLAB BASE (25 FOOT) 0.000 0.000
EACH 0.000 0.00
9,590.00000 0.000 0.00
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,870.000 6,954.000
LF 2,476.000 27,236.00
11.00000 9,430.000 103,730.00
0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0430 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 5,320.000 2,479.000
LF 0.000 0.00
24.50000 2,479.000 60,735.50
0435 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 664.000 664.000
LF 0.000 0.00
37.00000 664.000 24,568.00
0440 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,192.000 606.000
LF 0.000 0.00
26.00000 606.000 15,756.00
0445 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,500.000 1,519.000
LF 0.000 0.00
29.00000 1,519.000 44,051.00
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 770.000 590.000
LF 0.000 0.00
55.00000 590.000 32,450.00
0455 606-01340 *END ANCHORAGE TYPE 3D 17.000 10.000
EACH 2.000 690.00

345.00000 12.000 4,140.00
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PROJECT: NH 4701-089 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 7.000
EACH -2.000 -360.00
180.00000 5.000 900.00
0460 606-01370 *TRANSITION TYPE 3G 11.000 10.000
EACH 1.000 710.00
710.00000 11.000 7,810.00
0465 606-01380 *TRANSITION TYPE 3H 6.000 1.000
EACH 2.000 780.00
390.00000 3.000 1,170.00
0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 4.000
EACH -2.000 -470.00
235.00000 2.000 470.00
0470 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
2,660.00000 4.000 10,640.00
0475 606-02005 *END ANCHORAGE (FLARED) 18.000 15.000
EACH 1.000 1,150.00
1,150.00000 16.000 18,400.00
0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 4.000
EACH -1.000 -865.00
865.00000 3.000 2,595.00
0480 607-00015 *END POST (SPECIAL) 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0485 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 13.000 13.000
EACH 0.000 0.00
412.00000 13.000 5,356.00
0490 607-11350 *FENCE DEER 5,530.000 5,530.000
LF 0.000 0.00
6.70000 5,530.000 37,051.00
0495 607-11525 *FENCE (PLASTIC) 1,962.000 1,962.000
LF 0.000 0.00

1.90000 1,962.000 3,727.80
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0500 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0505 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 15.000 0.000
EACH 0.000 0.00
117.00000 0.000 0.00
0510 607-53160 *FENCE CHAIN LINK (60 INCH) 2,015.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0515 609-60011 CURB TYPE 6 (SECTION M) 5,682.000 4,395.000
LF 0.000 0.00
5.50000 4,395.000 24,172.50
0520 612-00001 *DELINEATOR (TYPE I) 214.000 97.000
EACH 34.000 442.00
13.00000 131.000 1,703.00
0525 612-00002 *DELINEATOR (TYPE II) 37.000 0.000
EACH 5.000 80.00
16.00000 5.000 80.00
0530 612-00003 *DELINEATOR (TYPE III) 9.000 2.000
EACH 7.000 133.00
19.00000 9.000 171.00
0535 612-00021 *DELINEATOR (TYPE I) (BARRIER) 99.000 37.000
EACH 4.000 60.00
15.00000 41.000 615.00
0540 612-00022 *DELINEATOR (TYPE II) (BARRIER) 47.000 2.000
EACH 0.000 0.00
16.00000 2.000 32.00
0545 613-00200 *2 INCH ELECTRICAL CONDUIT 295.000 295.000
LF 0.000 0.00
7.90000 295.000 2,330.50
0550 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,867.000 2,867.000
LF 0.000 0.00

12.20000 2,867.000 34,977.40
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CAT NO0200 ROADWAY BID ITEMS
0555 613-00300 *3 INCH ELECTRICAL CONDUIT 10,654.000 10,654.000
LF 0.000 0.00
8.60000 10,654.000 91,624.40
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,400.000 1,380.000
LF 0.000 0.00
9.20000 1,380.000 12,696.00
0565 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
41,200.00000 0.000 0.00
0575 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 12.000
EACH 0.000 0.00
13,000.00000 12.000 156,000.00
0580 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 302.000 302.000
LF 0.000 0.00
140.00000 302.000 42,280.00
0585 613-50000 *LOWERING DEVICE 12.000 12.000
EACH 0.000 0.00
4,650.00000 12.000 55,800.00
0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
0590 613-50100 *LIGHTING CONTROL CENTER 12.000 12.000
EACH 0.000 0.00
3,250.00000 12.000 39,000.00
0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,322.00000 0.000 0.00
0595 613-50150 *SECONDARY SERVICE PEDESTAL 20.000 15.000
EACH 0.000 0.00
850.00000 15.000 12,750.00
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0600 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 5.000 1.000
EACH 0.000 0.00
2,140.00000 1.000 2,140.00
0600 MATERIAL ALLOWANCE 4 LUMINAIRES 3.000
EACH 0.000 0.00
1,106.50000 3.000 3,319.50
0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 3.000
EACH 0.000 0.00
682.00000 3.000 2,046.00
0605 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0610 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 30.000
EACH 0.000 0.00
830.00000 30.000 24,900.00
0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 3.000
(1000 WATTS)
EACH 0.000 0.00
487.00000 3.000 1,461.00
0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 3.000
HARDWARE /FIXTURES/1000 WATT
EACH 0.000 0.00
218.00000 3.000 654.00
0615 614-00011 *SIGN PANEL (CLASS I) 125.000 103.000
SF 22.000 286.00
13.00000 125.000 1,625.00
0620 614-00012 *SIGN PANEL (CLASS II) 303.000 36.000
SF 0.000 0.00
14.00000 36.000 504.00
0625 614-00013 *SIGN PANEL (CLASS III) 2,900.000 458.000
SF 955.000 15,757.50
16.50000 1,413.000 23,314.50
0630 614-00375 *STEEL SIGN POST (S 3X7.5) 16.000 0.000
LF 8.000 160.00

20.00000 8.000 160.00
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0635 614-00477  *STEEL SIGN POST (S 4X7.7) 8.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0640 614-00510  *STEEL SIGN POST (S 5X10) 23.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0645 614-01226  *STEEL SIGN POST (W 12X26) 78.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0650 614-01502  *STEEL SIGN POST (2 INCH ROUND) 69.000 20.000
LF 49.000 490.00
10.00000 69.000 690.00
0655 614-01582  *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 244.000 56.000
LF 26.000 741.00
28.50000 82.000 2,337.00
0660 614-03007  *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 4.000 5,320.00
1,330.00000 4.000 5,320.00
0665 614-07105  *MODIFICATION OF SIGN LEGEND 2.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0670 614-31800  *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 1.000
EACH 2.000 31,400.00
15,700.00000 3.000 47,100.00
0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 1.000
EACH -1.000 -11,580.00
11,580.00000 0.000 0.00
0675 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 2.000
EACH 2.000 44,400.00
22,200.00000 4.000 88,800.00
0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 1.000
HARDW
EACH -1.000 -14,750.00

14,750.00000 0.000 0.00
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0680 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 1.000 33,700.00
33,700.00000 1.000 33,700.00
0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000
EACH -1.000 -21,880.00
21,880.00000 0.000 0.00
0685 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
47,100.00000 0.000 0.00
0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000
EACH 0.000 0.00
31,870.00000 1.000 31,870.00
0690 614-72875 *LOOP DETECTOR WIRE 2,762.000 2,762.000
LF 0.000 0.00
2.65000 2,762.000 7,319.30
0695 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000
EACH 0.000 0.00
730.00000 6.000 4,380.00
0700 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 3.000 1.000
EACH 0.000 0.00
29,700.00000 1.000 29,700.00
0705 614-86105 *TELEMETRY (FIELD) 2.000 2.000
EACH 0.000 0.00
870.00000 2.000 1,740.00
0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0710 614-86245 *CONTROLLER (TYPE 170E) 2.000 2.000
EACH 0.000 0.00
10,400.00000 2.000 20,800.00
0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000
EACH 0.000 0.00

5,250.00000 0.000 0.00
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0715 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
1,340.00000 0.000 0.00
0720 625-00000  *CONSTRUCTION SURVEYING 1.000 0.905
Ls 0.000 0.00
98,000.00000 0.905 88,690.00
0725 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
301,298.84000 1.000 301,298.84
0730 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
8,000.00000 0.500 4,000.00
0735 627-00002  *THERMOPLASTIC PAVEMENT MARKING 10,112.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
0740 627-00005  *EPOXY PAVEMENT MARKING 131.000 32.000
GAL 0.000 0.00
96.00000 32.000 3,072.00
0745 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 700.000 312.600
GAL 42.000 1,512.00
36.00000 354.600 12,765.60
0750 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE ) 407.000 343.000
SF 0.000 0.00
10.00000 343.000 3,430.00
0755 627-03000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 509.000 80.000
SF 0.000 0.00
10.00000 80.000 800.00
0760 629-01001  *SURVEY MONUMENT (TYPE 1) 8.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0765 629-01005  *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00

180.00000 0.000 0.00
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0770 629-01006 *SURVEY MONUMENT (TYPE 6) 1.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0775 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
0780 630-00000 *FLAGGING 1,500.000 588.500
HOUR 62.500 1,187.50
19.00000 651.000 12,369.00
0785 630-00003 UNIFORMED TRAFFIC CONTROL 800.000 486.500
HOUR 37.500 2,062.50
55.00000 524.000 28,820.00
0790 630-00004 TRAFFIC CONTROL VEHICLE 4.000 3.600
EACH 0.000 0.00
1,880.00000 3.600 6,768.00
0795 630-00007 TRAFFIC CONTROL INSPECTION 250.000 178.000
DAY 24.000 2,880.00
120.00000 202.000 24,240.00
0800 630-00012 *TRAFFIC CONTROL MANAGEMENT 425.000 237.000
DAY 13.000 4,420.00
340.00000 250.000 85,000.00
0805 630-80001 FLASHING BEACON (PORTABLE) 9.000 7.200
EACH 0.000 0.00
1,000.00000 7.200 7,200.00
0810 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
260.00000 7.200 1,872.00
0815 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 60.300
EACH 0.000 0.00
67.00000 60.300 4,040.10
0820 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 50.400
EACH 0.000 0.00

77.00000 50.400 3,880.80
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0825 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 21.600
EACH 0.000 0.00
87.00000 21.600 1,879.20
0830 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 832.000 634.500
SF 36.000 756.00
21.00000 670.500 14,080.50
0835 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
12,300.00000 3.600 44,280.00
0840 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,250.00000 3.600 4,500.00
0845 630-80360 DRUM CHANNELIZING DEVICE 200.000 87.300
EACH 0.000 0.00
46.00000 87.300 4,015.80
0850 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 10,476.000
LF 0.000 0.00
13.00000 10,476.000 136,188.00
0855 630-80380 TRAFFIC CONE 400.000 334.800
EACH 0.000 0.00
13.00000 334.800 4,352.40
0860 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 1.000
DAY 0.000 0.00
250.00000 1.000 250.00
0865 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 5.000 4.500
(TEMPORARY)
EACH 0.000 0.00
7,000.00000 4.500 31,500.00
0870 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0875 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 46,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70013 F/A CONCRETE INCENTIVE PAYMENT 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70021 F/A ON-THE-JOB TRAINEE 5,625.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 241.000
FA 0.000 0.00
1.00000 241.000 241.00
0900 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70035 F/A FUEL COST ADJUSTMENTS 10,000.000 9,309.950
FA 181.510 181.51
1.00000 9,491.460 9,491.46
0910 700-70035 F/A REMOVAL OF PRAIRIE DOGS 7,137.500 7,137.500
FA 0.000 0.00
1.00000 7,137.500 7,137.50
0915 700-70035 F/A ROADWAY SMOOTHNESS INCENTIVE 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 900-00006 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 12,000.000 11,270.400
DOL 0.000 0.00
1.00000 11,270.400 11,270.40
1250 900-00006 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 24,455.890 24,455.890
CONDITIONS
DOL 0.000 0.00

1.00000 24,455.890 24,455.89
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1260 202-00210 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 1,446.000 1,446.000
sy 0.000 0.00
3.44000 1,446.000 4,974.24
1270 900-00006 ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000
DOL 0.000 0.00
36,780.18000 0.000 0.00
1271 900-00006 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 36,780.180 36,780.180
COSTS
DOL 0.000 0.00
1.00000 36,780.180 36,780.18
1285 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1290 900-00014 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000
LS 0.000 0.00
4,767.26000 1.000 4,767.26
1295 900-00006 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 0.000 0.000
SERVICES
DOL 0.000 0.00
1.00000 0.000 0.00
1300 210-04020 MODIFY INLET MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,802.05000 1.000 1,802.05
1305 900-00012 ADDED ITEM (FOOT)/ BARBED WIRE FENCE WITH POSTS 1,571.000 0.000
LF 1,571.000 7,619.35
4.85000 1,571.000 7,619.35

CAT 0200 CURRENT AMT $ 6,900,032.88 $ 214,885.638$ 4,920,939.89
CAT NO0310 F-16-NF-ROONEY RD STR

0925 206-00000 STRUCTURE EXCAVATION 3,609.000 3,609.000
cY 0.000 0.00
4.00000 3,609.000 14,436.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 2,603.000
cy 0.000 0.00

8.30000 2,603.000 21,604.90
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CAT NO0310 F-16-NF-ROONEY RD STR
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000
cy 0.000 0.00
14.00000 108.000 1,512.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,137.000 2,137.000
cY 0.000 0.00
12.25000 2,137.000 26,178.25
0945 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 129.000
TON 0.000 0.00
38.00000 129.000 4,902.00
0950 502-00460 *PILE TIP 18.000 18.000
EACH 0.000 0.00
82.00000 18.000 1,476.00
0955 502-11284 *STEEL PILING (HP 12x84) 1,070.000 1,070.000
LF 0.000 0.00
29.00000 1,070.000 31,030.00
0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12x84) 0.000
LF 0.000 0.00
14.95000 0.000 0.00
0960 504-04410 *BLOCK FACING 1,554.000 1,554.000
SF 0.000 0.00
6.60000 1,554.000 10,256.40
0965 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 85.000 83.000
cY 0.000 0.00
290.00000 83.000 24,070.00
0970 513-00600 BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
2,660.00000 1.000 2,660.00
0975 515-00120 *WATERPROOFING (MEMBRANE) 784.000 784.000
SY 0.000 0.00
7.30000 784.000 5,723.20
0980 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000
LF 0.000 0.00
114.00000 142.000 16,188.00
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0985 601-03040 *CONCRETE CLASS D (BRIDGE) 415.000 408.000
cy 0.000 0.00
280.00000 408.000 114,240.00
0990 601-40300 *STRUCTURAL CONCRETE COATING 1,260.000 1,260.000
sY 0.000 0.00
5.50000 1,260.000 6,930.00
0995 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,265.000 46,885.000
1B 0.000 0.00
0.52000 46,885.000 24,380.20
1000 606-10700 *BRIDGE RAIL TYPE 7 489.000 489.000
LF 0.000 0.00
58.00000 489.000 28,362.00
1005 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 306.000 286.000
LF 0.000 0.00
17.60000 286.000 5,033.60
1010 613-00200 *2 INCH ELECTRICAL CONDUIT 410.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1015 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000
LF 0.000 0.00
13.30000 23.000 305.90
1020 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000
LF 0.000 0.00
9.20000 952.000 8,758.40
1025 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000
SF 0.000 0.00
30.00000 5,270.000 158,100.00
1275 900-00014 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000
LS 0.000 0.00
5,961.60000 1.000 5,961.60

CAT 0310 CURRENT AMT $ 519,477.05 $ 0.008$ 512,108.45
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CAT NO0320 F-16-KW-C 470 NB OVER I-70
1030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
25,500.00000 1.000 25,500.00
1035 206-00000 STRUCTURE EXCAVATION 350.000 350.000
cY 0.000 0.00
4.00000 350.000 1,400.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,572.000 0.000
cy 0.000 0.00
8.30000 0.000 0.00
1045 206-00200 STRUCTURE BACKFILL (CLASS 2) 115.000 20.000
cY 0.000 0.00
14.00000 20.000 280.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 250.000 0.000
cy 0.000 0.00
12.25000 0.000 0.00
1055 206-01781 *SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
14,900.00000 0.000 0.00
1060 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
1065 502-11274 *STEEL PILING (HP 12X74) 278.000 278.000
LF 0.000 0.00
27.00000 278.000 7,506.00
1070 503-00036 *DRILLED CAISSON (36 INCH) 90.000 90.000
LF 0.000 0.00
99.00000 90.000 8,910.00
1075 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 48.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1080 509-00000 *STRUCTURAL STEEL 241,500.000 0.000
1B 0.000 0.00
1.05000 0.000 0.00
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CAT NOO0320 F-16-KW-C 470 NB OVER I-70
1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992
1B 0.000 0.00
0.88099 185,299.992 163,247.44
1080 MATERIAL ALLOWANCE STEEL GIRDERS AND ABUTMENT SEATS 56,200.000
LB 0.000 0.00
0.88100 56,200.000 49,512.20
1085 512-00101 BEARING DEVICE (TYPE 1I) 6.000 6.000
EACH 0.000 0.00
570.00000 6.000 3,420.00
1090 515-00120 *WATERPROOFING (MEMBRANE) 1,330.000 0.000
SY 0.000 0.00
7.30000 0.000 0.00
1095 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 115.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000
LF 0.000 0.00
64.00000 115.000 7,360.00
1100 601-03040 *CONCRETE CLASS D (BRIDGE) 350.000 69.650
cy -15.540 -4,351.20
280.00000 54.110 15,150.80
1100 MATERIAL ALLOWANCE DECK PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1100 MATERIAL ALLOWANCE DECK PANELS 334.460
cy 15.540 1,301.06
83.72320 350.000 29,303.12
1105 601-40300 *STRUCTURAL CONCRETE COATING 163.000 0.000
SY 0.000 0.00
5.50000 0.000 0.00
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 94,233.000 7,622.000
LB -15.540 -8.08
0.52000 7,606.460 3,955.36
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CAT NO0320 F-16-KW-C 470 NB OVER I-70

1115 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1120 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 605.000 0.000
LF 0.000 0.00
17.60000 0.000 0.00
1125 613-00075 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000
LF 0.000 0.00
13.30000 0.000 0.00
1130 613-00200 *2 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1255 601-03040 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE 0.000 -2.800
cy 0.000 0.00
70.00000 -2.800 -196.00
1265 513-00690 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000
EACH 0.000 0.00
5,211.00000 0.000 0.00
1280 900-00014 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 1.000 1.000
STRUCTURE F-16-KW
LS 0.000 0.00
26,170.55000 1.000 26,170.55
CAT 0320 CURRENT AMT $ 577,241.31 $ -3,058.22$ 341,519.47
CAT NO0325 F-16-HQ
1135 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000
sy 940.000 1,034.00
1.10000 940.000 1,034.00
1140 210-00440 REPAIR CURB 170.000 139.000
LF 0.000 0.00
19.00000 139.000 2,641.00
1145 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 0.000
TON 103.000 3,914.00

38.00000 103.000 3,914.00
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CAT NO0325 F-16-HQ
1150 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 513.000 477.000
LF 0.000 0.00
19.50000 477.000 9,301.50
1155 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 0.000
HARDWARE
EACH 0.000 0.00
4,020.00000 0.000 0.00
1160 700-70130 F/A REPAIR 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0325 CURRENT AMT $ 44,281.50 $ 4,948.00$ 22,990.50
CAT NO0360 MSE WALLS
1165 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 629.000 554.000
Sy 0.000 0.00
5.00000 554.000 2,770.00
1170 206-00000 STRUCTURE EXCAVATION 26,174.000 26,174.000
cYy 0.000 0.00
4.00000 26,174.000 104,696.00
1175 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30,960.000 30,960.000
cy 0.000 0.00
8.30000 30,960.000 256,968.00
1180 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 21,308.000 17,672.000
cy 0.000 0.00
12.25000 17,672.000 216,482.00
1185 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
54,000.00000 1.000 54,000.00
1190 504-04410 *BLOCK FACING 42,515.000 42,515.000
SF 0.000 0.00
6.60000 42,515.000 280,599.00
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CAT NO0360 MSE WALLS
1195 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 96.000 29.800
cy 0.000 0.00
290.00000 29.800 8,642.00
1200 601-01050 *CONCRETE CLASS B (WALL) 347.000 235.490
cY 0.000 0.00
150.00000 235.490 35,323.50
1205 601-03050 CONCRETE CLASS D (WALL) 26.300 26.300
cy 0.000 0.00
340.00000 26.300 8,942.00
1210 602-00000 *REINFORCING STEEL 17,246.000 10,623.000
1B 0.000 0.00
0.47000 10,623.000 4,992.81
1215 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,595.000 3,595.000
1B 0.000 0.00
0.52000 3,595.000 1,869.40
1220 606-10700 *BRIDGE RAIL TYPE 7 73.000 73.000
LF 0.000 0.00
58.00000 73.000 4,234.00
CAT 0360 CURRENT AMT $ 1,063,472.02 $ 0.00$ 979,518.71
CAT NOO0370 RETAINING WALL UNDER ROONEY ROAD
1225 504-03311 *RETAINING WALL (1) (ALTERNATIVE SYSTEMS) 1.000 1.000
LS 0.000 0.00
43,600.00000 1.000 43,600.00
CAT 0370 CURRENT AMT $ 43,600.00 $ 0.00$ 43,600.00
CAT NOO0400 CE BID ITEMS
1230 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
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CAT NO0400 CE BID ITEMS
1240 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 53,200.00 $ 0.00s 49,000.00

PROJECT TOTAL CURRENT AMT §

9,201,304.76 $

216,775.41 $ 6,869,677.02



